Grantee: South Bend, IN
Grant: B-08-MN-18-0011
January 1, 2010 thru March 31, 2010 Performance Report



Grant Number: Obligation Date:
B-08-MN-18-0011

Grantee Name: Award Date:
South Bend, IN

Grant Amount: Contract End Date:
$4,098,521.00

Grant Status: Review by HUD:
Active Original - In Progress

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Plan Description:

The foreclosure and abandonment risk score, developed and provided to grantees by HUD, was created to indicate
the level of risk that an area will have foreclosures and abandonment. It was determined that those census tracts in
the City of South Bend with the greatest risk score (a score of ten), based on the HUD provided data, were in
greater need then those areas with a lower risk score. However, South Bend has a total of 25 census tracts with a
risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and 111). So
these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential
vacancy, number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided
data on the percentage of loans made between 2004 and 2006 that are high cost by census tract. High cost loans
are considered to be loans with an interest rate three percentage points higher than a benchmark rate (for a first
mortgage). Census tracts 30, 5, 21, 27 and 4 were the top five, respectively, for percentage of high cost loasn. Each
census tract had between 61% and 65% of all loans made in the area defined as high cost. In addition, HUD data
included the residential vacancy rate, which was developed based on information from the U.S. Postal Service on
addresses that have been vacant for 90 days or onger, as of June 2008. The top five census tracts for percentage of
residential vacancy were 6, 21, 30, 19 and 4 respectively. In census tract 6 and 21, over 35% of all residential units
were vacant. The City of South Bend utilized Sheriff Sale data, which compiled, for the years 2001 - 2007 in the
determination of the areas of greatest need. At Sheriff Sale properties that are going through foreclosure are offically
purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures
have occurred in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The
remaining top five census tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred
foreclosure data, forecasted foreclosures for 2008 and 2009 were developed (through use of linear regression).
These forecasted figures help provide an understanding of where foreclosures will continue to happen based on the
trend from 2001 - 2007. It is anticipated that census tract 6 will remain at the top of the list with 118 foreclosures
forecasted in 2008. The City of South Bend was provided subprime mortgage data from researchers at the
University of Notre Dame who are studying foreclosures in St. Joseph County Indiana. HUD classifies lenders as
subprime or not, based on whether it is believed to have subprime lending practices. The lender of each loan made
in the city of South Bend between 2001 and 2006 was compared to the list of HUD classified subprime lenders and
the percentage of total loans made by subprime lenders was determined. Based on the above listed factors, the
tracts were prioritized to determine which areas are in the greatest need. Ranks were added, with equal weight,
divided by five to determine the average rank amongst the criteria then assigned an overall rank (the lowest average
rank being the greatest area of need). Based on this methodology, the greatest area of need is census tract 6,
followed by 4, 30, 21 and 5.

Recovery Needs:

The City of South bend examined census tracts based on available information related to the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need. In determining area of greatest
need the City of South Bend examined the areas of greatest need by looking at:

*Area with greatest percentage of home foreclosures by utilizing home foreclosures data.



*Area with the highest percentage of homes financed by subprime mortgage related loans by utilizing percentage of

high cost loans data and percentage of subprime loans data.

*and areas identified by the grantee to face a significant rise in the rate of home foreclosure by utilizing forecasted
home foreclosure data and vacancy rate data. In addition, the City used other criteria to determine the location of
other areas that had a great need to foreclosure assistance. These criteria included proximity to the top five areas
of need, portions of census tracts that have a high concentration of foreclosures and ability/capacity to implement

projects in an area.

Based on the data the areas of greatest need were identified as census tracts 6, 4, 30, 21 and 5. In addition to
these areas, the City identified census tract 19 as an area in greatest need based on the data and the foreseen
likelihood of foreclosures. Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize. There is a concentration of
foreclosures in the northwest corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5.

A portion of the funds are required to be spent providing housing to households whose income do not exceed 50
percent of the area median income. These funds totaling $1,024,630 (which is 25% of our allocation) will be used to
develop permanent rental apartments for the special needs population; however the partner agency has yet to be
determined for this project. As such the exact location of the facility (s) will be determined based on the needs of the

population being served and the partner agency.

The remaining available funds will be spent on a variety of projects in compliance with the Neighborhood
Stabilization Program requirements to address abandoned and foreclosed properties within census tracts 6, 4, 30,

21, 5 and 19.

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

This Report Period

N/A

N/A
$117,717.37
$1,243,891.00
$203,039.95
$0.00

$0.00

$0.00

Required
99.99%
$0.00
$614,778.15
$409,852.10
$0.00

To Date
$4,098,521.00

$4,098,521.00
$214,426.43
$2,778,520.00
$276,319.01
$0.00

$0.00

$0.00

To Date
0.00%
$0.00

$0.00
$144,392.38
$0.00



Overall Progress Narrative:

Five vacant homes have been identified for rehabilitation by South Bend Heritage Foundation and Near Northwest
Neighborhood. South Bend Heritage Foundation's new home is 75% complete and there is considerable interest
from prospective buyers. Near Northwest Neighborhood has one home 50% complete and bids have been received
for a second rehab project. The purchase of tax sale properties is slower than anticipated, it is expected the
properties will be deeded in July or August. Code Enforcement demolished 16 properties in the first quarter of 2010.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1, Administration $7,111.07 $359,999.00 $80,390.13
2, Demolition $41,934.00 $563,891.00 $41,934.00
3, Acquisition/Rehabilitation $550.00 $900,000.00 $23,980.00
4, Acquisition/new const/rehab $68,122.30 $2,274,631.00 $68,122.30
9999, Restricted Balance $0.00 $0.00 $0.00
NSP 08-81, Redevelopment of Vacant property $0.00 $0.00 $0.00

Activities



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Near Northwest Neighborhood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

1 NNN
administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:
03/23/2009

Responsible Organization:
Near Northwest Neighborhood

Jan 1 thru Mar 31, 2010
N/A

N/A
$7,111.07
$0.00
$7,111.07
$7,111.07
$0.00

$0.00
$0.00

Administration of Neighborhood Stabilization activities

Location Description:
Census Tract 6 South Bend, IN

Activity Progress Narrative:

To Date
$105,000.00

$105,000.00
$16,387.88
$105,000.00
$16,387.88
$16,387.88
$0.00

$0.00
$0.00

NNN has completed 50% of the rehab work for 711 Cottage Grove. Tax sale properties have not been deeded as quickly as
anticipated and delayed start of new construction. Work schedule has been completed and bids have been received for 718

VanBuren. The NNN is ready to start work on tax sale properties as soon as the legal work is completed.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 10 Habitat

Activity Title: Habitat for Humanity

Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective: Responsible Organization:

Low/Mod Habitat for Humanity

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total CDBG Program Funds Budgeted N/A $150,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Habitat for Humanity $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Location Description:

Habitat for Humanity is planning on constructing two new homes for low income families. These homes will be constructed in
Census Tract 6.

Activity Progress Narrative:

The City and Habitat are working out concerns with their contract. The contract will be signed by May 3 and Habitat will

construct 2 new homes for low/mod income buyers.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/2

# of Households benefitting 0 0 0 0/2 0/0 0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

South Bend Heritage Foundation

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

2 SBHF
Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:
03/23/2013

Responsible Organization:
South Bend Heritage Foundation

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00

$64,002.25
$64,002.25
$0.00

$0.00
$0.00

Administration of Neighborhood Stabilization Program Activities

Location Description:

Census tracts 19, 20 and 21

Activity Progress Narrative:

To Date
$160,000.00

$160,000.00
$64,002.25
$160,000.00
$128,004.50
$128,004.50
$0.00

$0.00
$0.00

Construction is more than 50% complete on the new home at 1024 W. Washington. The location for the 2 new permanent
supportive homes for special needs very low income residents have been finalized. Specifications have been completed for the
rehabilitation of 3 homes and bids have been requested.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of South Bend

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

3 City
administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:
03/23/2013

Responsible Organization:
City of South Bend

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administration of Neighborhood Stabilization Program subgrantees and activities.

Location Description:
Census tracts 6, 19, 20 and 21

Activity Progress Narrative:

To Date
$94,999.00

$94,999.00
$0.00
$94,999.00
$0.00
$0.00
$0.00

$0.00
$0.00

Contracts for the Habitat for Humanity project will be signed by May 3. Tax sale properties have been purchased, but the
process of deeding the properties is taking longer than expected. The sub recipients are ready to begin rehab or new
construction on vacant properties as soon as all legal work is completed. Locations have been finalized for the 2 permanent
supportive rental homes for very low income special needs residents. The City is working closely with the sub-recipients to

monitor progress.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 4 NNN

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

3

Projected Start Date:

03/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Near Northwest Neighborhood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition/Rehabilitation

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/23/2013

Responsible Organization:
Near Northwest Neighborhood

Jan 1 thru Mar 31, 2010
N/A

N/A
$550.00
$0.00
$23,980.00
$23,980.00
$0.00

$0.00
$0.00

Acquisition and rehabilitation of a vacant, abandoned or foreclosed upon home.

Location Description:

Census tract 6

Activity Progress Narrative:

To Date
$540,000.00

$540,000.00
$23,980.00
$150,000.00
$23,980.00
$23,980.00
$0.00

$0.00
$0.00

The 711 Cottage Grove rehab jproject is under construction. 715 Cottage Grove and 714 VanBuren are bring purchased thru

tax sale. The NNN is waiting for legal clearance to begin rehab on t

Performance Measures
This Report Period

hose properties.

Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Properties 0 0 0 0/0 0/0
# of housing units 0 0 0 0/0 0/0
# of Households benefitting 0 0 0 0/0 0/0
Activity Locations
Address City State
715 Cottage Grove South Bend NA
714 VanBuren South Bend NA
711 Cottage Grove South Bend NA

Total
1/5

0/5
0/5

Zip

46616
46616
46616



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 5 SBHF

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

3

Projected Start Date:

03/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

South Bend Heritage Foundation

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition/Rehabilitation

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/23/2013

Responsible Organization:
South Bend Heritage Foundation

Jan 1 thru Mar 31, 2010 To Date
N/A $360,000.00

N/A $360,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Location Description:
Census tract 19, 20 and 21

Activity Progress Narrative:

SBHF continues to have problems finding homes in the targeted area that fall within the NSP guidelines and can be rehabbed.
However with the revised guidelines they have targeted 2 properties but purchase has not been confirmed.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/4
0 0/0 0/0 0/4
0 0/0 0/0 0/4



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 6 NNN

Activity Title: Acquisition/New Const/Rehab

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective: Responsible Organization:

NSP Only - LMMI Near Northwest Neighborhood

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $480,000.00

Total CDBG Program Funds Budgeted N/A $480,000.00

Program Funds Drawdown $1,100.00 $1,100.00

Obligated CDBG DR Funds $480,000.00 $480,000.00

Expended CDBG DR Funds $45,692.63 $45,692.63
Near Northwest Neighborhood $45,692.63 $45,692.63

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of vacant land and construction of new house and rehabilitation of vacant abandoned homes for income eligible
household.

Location Description:

Census Tract 6

Activity Progress Narrative:

Work is progressing on the house at 510 Lindsey. Specifications have been completed for the house at 718 Van Buren. NNN
had a detailed schedule for all NSP properties, but it was based on receiving the tax sale properties in Mid March so has been
revised.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/4

# of Households benefitting 0 0 0 0/0 0/0 0/4



Activity Locations
Address

818 Lindsey

915 Cottage Grove

718 Van Buren

814 Lindsey

510 Lindsey

911 Cottage Grove

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

City

South Bend
South Bend
South Bend
South Bend
South Bend
South Bend

State
NA
NA
NA
NA
NA
NA

Zip

46616
46616
46616
46616
46616
46616

Amount




Grantee Activity Number: 7 SBHF

Activity Title: Acquisition/new const/rehab

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective: Responsible Organization:

NSP Only - LMMI South Bend Heritage Foundation

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $620,000.00

Total CDBG Program Funds Budgeted N/A $620,000.00

Program Funds Drawdown $65,647.30 $65,647.30

Obligated CDBG DR Funds $200,000.00 $200,000.00

Expended CDBG DR Funds $0.00 $0.00
South Bend Heritage Foundation $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new house for income eligible household and rehabilitation of 3 vacant homes.

Location Description:

1024 W. Washington, 923 W. LaSalle, 923 W. Colfax and 802 W. LaSalle
Census tract 19, 20 and 21 in the City of South Bend

Activity Progress Narrative:

The new construction at 1024 W. Washington is 50% complete. Specifications have been completed for 802 W. LaSalle, 923

W. Colfax and 923 W. LaSalle and bids have been requested.

Performance Measures
This Report Period

Low Mod Total
# of housing units 0 0 0
# of Households benefitting 0 0 0
Activity Locations
Address City
923 W. LaSalle South Bend
802 W. LaSalle South Bend
1024 W. Washington South Bend

923 W. Colfax South Bend

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 0/1
0/0 0/0 0/1

State Zip

NA 46601
NA 46601
NA 46601
NA 46601



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 8 SBHF

Activity Title: Acquisition/redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside South Bend Heritage Foundation

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,024,631.00

Total CDBG Program Funds Budgeted N/A $1,024,631.00

Program Funds Drawdown $1,375.00 $1,375.00

Obligated CDBG DR Funds $0.00 $1,024,630.00

Expended CDBG DR Funds $1,375.00 $1,375.00
South Bend Heritage Foundation $1,375.00 $1,375.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Location Description:

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30,
31, 33,34 or 111.

Activity Progress Narrative:

The location of the 2 permanent supportive rental homes has been determined. Properties have been purchased at tax sale.

Clear title will be received in July.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/2
# of Households benefitting 0 0 0 0/8 0/0 0/8
Activity Locations
Address City State Zip
901/907 Cottage Grove South Bend NA 46616
1021/1027 W. Jefferson South Bend NA 46601

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

9 CODE
demolition

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

2

Projected Start Date:
11/09/2009

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Department of Code Enforcement

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

demolition of dilapidated structures in areas of greatest need.

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
03/23/2013

Responsible Organization:
Department of Code Enforcement

Jan 1 thru Mar 31, 2010
N/A

N/A
$41,934.00
$563,891.00
$60,879.00
$60,879.00
$0.00

$0.00
$0.00

To Date
$563,891.00

$563,891.00
$41,934.00
$563,891.00
$60,879.00
$60,879.00
$0.00

$0.00
$0.00

Sixteen vacant dilapidated homes were demolished in the first quarter of 2010. Nine additional vacant dilapidated homes have

been demolished in April 2010.

Performance Measures

This Report Period
Mod

Low

# of Properties 0

Activity Locations
Address
619 Sherman

Total
16 0/0

Low

City State
South Bend NA

Cumulative Actual Total / Expected

Mod Total
0/0 16/60
Zip
46616



101 N. Kenmore South Bend NA 46619

1238 Miner South Bend NA 46617
1654 N. Olive St. South Bend NA 46628
709 W. Indiana Ave. South Bend NA 46613
1709 S. Taylor South Bend NA 46613
654 LaPorte Ave. South Bend NA 46628
226 Studebaker South Bend NA 46628
701 N. Allen South Bend NA 46616
2610 W. Colfax South Bend NA 46619
1505 Fremont South Bend NA 46628
505 Howard South Bend NA 46617
730 Dundee South Bend NA 46619
1234 Diamond South Bend NA 46628
1006 Milton St. South Bend NA 46613
1213 Dunham South Bend NA 46619
2202 Kenwood Ave. South Bend NA 46628
1317 Lincolnway West South Bend NA 46628
106 S. lllinois South Bend NA 46619
2506 W. Monroe South Bend NA 46619
1009/1011 Lincolnway West South Bend NA 46616
2504 W. Monroe South Bend NA 46619
728 Lincolnway East South Bend NA 46601
1149 College South Bend NA 46628
1702 S. Scott South Bend NA 46613

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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